VB/I-70 Superfund Site Weekly Budget Summary #116
Phase IV Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thru: 2
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 8/31/2006 &
US Army Corps Start Date: 16-Jun-04 *
of Engineers. Rapid Response/Project Resources Inc. Completion: TBD 8
LBP/Soil field ops, 01 Sep 06 @31 of 5
Original T.0. Cost $ 3,056,170.00 Budget Summary:
Task: Original Budget | CurrentBudget | ThisWeek | CosttoDate |
Modifications: (4) $ 7,741,546.40 Indirect Costs: T
Current T.O. Cost $ 10,797,716.40 Construction Work Plan 3 585972 | % 2,559.24 | $ - $ 431.80
Mobilization/Crew Rotation $ 56,926.90 | $ 226,005.23 | $ 403988 |9% 198,715.13
Original Fee: @ 6.37% $ 183,020.00 Site Admin & Indirects $ 217,389.74 | $ 1,364,683.11 ] $ 13,506.27 | $ 1,115,817.21
Modification Fee: @6.37% $ 463,604.87 Per Diem & Lodging 3 18171963 1% 592,583.81]9% 5657711% 476,082.57
Total Fee: [3 646,624.87 Home Office Support $ 16,647.43 | $ 29,383.97 | § - 3 8,140.52
Final Report/Proj Close-Out $ 14,143.74 | $ 38,940.23 | $ - $ 1,224.65
Current T.O.Funds: $ 10,151,091.53 Direct Costs: USEPA Soil
Site Set-up/Maintenance $ 7,124.26 | $ 26,648.64 | $ - 3 31,929.36
Subcontracts: (Fixed Price) Post Construction Maint. $ 101,750.90 | $ 33,31879 | $ 771120 | $ 34,040.09
1) None $ - Site Co-ordination, Pre-Excav $ 5990173 |$ 207,63441|$ - $ 185,177.73
Site Co-ord, Follow Up As Blts | $ 59,901.70 | $ 1558184413 173216 | $ 149,602.47
Current T.O.Funds: $ 10,151,091.53 Site Teardown $ 9152301 % 9,152.30 | $ 8,550.25 | § 8,550.25
Site Costs to date: $ 8,327,448.53 Misc Open Tasks (10) $ 158211585 % 4,762,859.90 | $ 40,63893 | $ 4,728,187.20
Site Funds Available: $ 1,823,643.00 Direct Costs: ASARCO 100
Excludes: Fee, Fixed Price Subcontracts Site Co-ord, ASARCO 100 $ - |[$  81,08243[% - |[$ _ 65985.71]
Costs to Date T.0. #1: {Fee Excluded) Direct Costs: LBP Tasks
Indirect Costs: 22% $ 1,800,411.88 LBP Comm Mtg Support $ - $ 49,275.00 | $ - $ 45,062.50
Direct Costs: 78% $ 6,527,036.65 LBP Site Co-Ord $ - $ 119,666.18 | $ 1,099.951| $ 48,968.64
$ 8,327,448.53 LBP Assesment $ 14312220 1$ 24086344 | 3% - 3 161,309.32
This week: LBP Abatement Support $ 352,447.30 19 352,44730| 9 1619101 $ 313,817.15
Indirect Costs: 26% $ 23,203.86 LBP Scrap/Prep $ - $ 846,969.12| % - 3 143,014.08
Direct Costs: 74% $ 65,082.35 L.BP Seal/Paint $ - $ 561,31280| % - $ 286,319.45
$ 88,286.21 Fuel/Oil Misc Field Supplies $ 6494660 |$ 20448573 |$ 3,34085 | % 182,324.79
Daily Burn Rate: (Raw, 4 Week Avg) Direct Costs: Initial Sampl.
Indirect Costs: $ 3,311.11 Init. Sampling Site Co-ord $ - $ 127,75715| % 389901 9% 58,809.71
Direct Costs: $ 12,154.55 Init. Sampling Field work 3 - $ 117,54431|$% - $ 83,939.77
$ 15,465.66 Rounding Adjustment $ 00119 (1.57)
** Excludes Fee, Fixed Price Subs Fee $ 183,020.00 | $ 646,624.87 | % - $ 646,624.87
Site Funds Available Until: L 12/26/2006 J Totals 3 3,056,170.00 | $10,797,716.40 | $ 88,286.21 | $ 8,974,073.40
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[ Thrusesizoos [s  4.70468399]$ 47052669 |s  1.038.02050 | s 122250872 |$ 72895362 |$ 7446761 |$ 646.624.87 V7777777743 8885786.09 |
Date Labor Per Diem Equipment Material Subcontracts Analytical Fee Daily Total Total Phase il
8/26/2006 |$ 13,73856[3% 162348|% 26264719 666.92 | $ 776 1% - $ - 3 18,663.191 3 8,904,449.28
8/27/2006 $ 11544801% 1417983 250790|% 144405(% 776 1% - 3 - $ 16,922491% 8,921,371.77
8/28/2006 $ 9588338|% 1391156|% 263760|% 2,26570]% 776 | $ - $ - $ 16,185.59 | $ 8,937,557.36
8/29/2006 $ 9625281{% 1003453 224767{3% 1.43007]% 7761 9% - $ - $ 14,31423]% 8,951871.59
8/30/2006 $ 10,22665| % 14117 |$ 255712 % 42177 | $ 7761% - $ - $ 13,354.47 | $ 8,965,226.06
8/31/2006 $ 60551319 8048 |$% 2597.36]% 10549 [ $ 776 1% - $ - $ 884622 |$ 8,974,072.28
T 2204 % % 7 777727227 $ - |3 8097407228
This Week $ 61,07380]% 5657713 1517412$ 6.33400]$ 46.56 | $ - I3 - [$  88.286.19 74
To Date $ 4765757.79]$ 47618440 [$ 1.05319471|$s 122884272($ 72900018 [§ 74.467.61|$ 646.624.87 | $ 8.974,072.28 7/
—_—
‘0% 'Weekly Cost by Category VB/I-70 Superfund Site
7% % DLabor
17% [ Per Diem $250,000
O Equipment $200'000 1
OMaterial o
6% B Subcontracts :: ggggg N L
70% OAnaiytical $50'000 s ) T i Y J
Rl 11111 N T
O H L O H O O P O H Lo ©
PFLFFLFLFSLFLFSFHFFS P
1% F PSS F S S
o o Cost to Date by Category P @ﬁo\o\@\'\\,@@@ 5 q>,;\ n},(\ *,\b. ;S P B
° OlLabor Week Ending [T Weekly Costs
15% B Per Diem (Fee Excluded)
O Equipment
. IJMT:::: " —6 perf. Mov. Avg.
13% 56% 8 Subcontracts S!Y.ef-tly ngtf“
O Analytical
6% Note: Graph represents current 52 week period.




Note: Site Indirect Costs are now split 50/50 with non soil removal tasks.

- -]a IE[ VB/I-70 Superfund Site Weekly Budget Summary #116
Phase IV Rapld IV, 8A Completed To Date Costs Thru:
Denver, Colorado  Task Order # 0001 [ 403 | 8/31/2006
us Al‘l‘l_'ly COI‘p 8 Completed This week
of Engineers. Rapid Response/Project Resources Inc. I 3 ]
Page 3 of 5
RRIV T.0 #0001 (403 Sites) This Week Total Cost to Date (649 sites)
ToDate | Cost/Property Total Cost | Cost/Property |Total AliContracts |  Cost/Property
Indirect Costs:
Site Visit $ - 1'$ - 1% - |3 - {3 6,11968 | $ 9.43
Construction Work Plan $ 4318019 10718 - 1% - 1Is 13,746.10 | $ 21.18
Mobilization/Crew Rotation S 14668190($% 36397 [ % 201994 (% 67331 $ 271,70152 [ $ 418.65
Site Admin & Indirects $ 79791896 % 1.979.95| $ 6,753.14 | $ 2,251.05]|$ 1,387,921.31($ 2,138.55
Per Diem & Lodging $ 377.72483|% 937283 2,828.86 | $ 94295 [ $ 72387475 $ 1,115.37
Home Office Support $ 570367 ]% 14.15] $ - |3 - |$ 16,333.70 | $ 25.17
Final Report/Proj Close-Out ] - 3 - $ - $ - $ - 3 -
Total Indirect Costs: $ 1,328461.16[$ 3206.43]% 11,601.93][% 38731[% 2419697.06[9% 3,728.35
Direct Costs:
Site Set-up/Maintenance S 29.29261]$ 72.68 &4 $ - |3 98,356.99 [ $ 151.55
Site Co-ordination, Pre-Excav $ 185177.73[$ 459.50 | $ - I3 R E 386,157.52 | $ 595.00
Removal, Impacted Soils $ 1,018655.85]% 252768]% 1244126]$% 414709[$ 1616643933 2,490.98
T&D, Impacted Soils $ 63850583(% 1,584.38 [ $ 2,384.42 | % 79481 ]$ 1,003,380.80 [ $ 1,546.04
Sampling & Analysis $ 2938675]% 7292(% - |8 - I3 53,488.82 | $ 82.42
Restoration/Backfill $ 1.925862.08]% 4778811%  20,032.25]$ 6,67742]% 2,959,076.43 | % 4,559.44
Sod/Seed $ 589929.90[% 1,46385($ 2,81675|$ 93802 1% 971,850.60 | $ 1,497.46
Garden/Flwr Beds $ 657496438 163.15] $ - 1% - 1% 106,980.58 [ $ 164.84
Rock/Muich/Misc Gnd Cv $ 262,726.74 1% 651.93]% 2,883.77 | $ 961.26 [ $ 431,923.06 | $ 665.52
Sprinkler Systems $ 14497628 (% 359.74 1 $ - $ - $ 14497628 | $ 223.38
Post Construction Maint. $  34,040.09 (% 8447 (% 771120 | $ 257040 [ $ 42,80064 | $ 66.10
Site Co-ord, Follow Up As Bits $ 14960247 ]$ 371221 % 1,732.16 | § 577.39 | $ 250,557.23 | $ 386.07
Site Teardown $ 8,550.25 [ § 21223 8,550.25 ] $ 2,850.08 | § 8,550.25 | $ 13.17
Community Air Monitoring $ 47654781 $ 118.25 V&7 /744 $ - 13 189,924.70 { $ 292.64
Fuel/Oil Misc Field Supplies $ 16697573[$% 41433 % 3,34085[$ 111362 | $ 248,255.06 | $ 382.52
ASARCO Support $ 4468.39( $ 1.0 V8777774 $ - |3 8,019.19 [ $ 12.36
Total Direct Costs: $ 530155512]% 13,15522]$ 6189291 [$  20,630.97[$ 8,521,041.08[$ 13,129.49
Sub Totals: (Cost/Site) $ 663001628 $ 1645165 $ 7349484 $  24,498.28 § 10,940,738.14 § 16,857.84
Fee (Prorated for 407 Sites) $ 45069251 $ 1,107.35 § - $ - $ 717,103.68 $ 1,098.17
$ 7,080708.79 $  17,559.01 $ 73,49484 $ 2449828 $ 11,657,841.82 $ 17,956.01




, VBI/I-70 Superfund Site Weekly Budget Summary #116
Phase IV Rapid 1V, 8A Contract # W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 8/31/2006
US Army Corps Start Date: 16-Jun-04
of Engineers« Rapid Response/Project Resources Inc. Completion:  TBD
LBP/Soil field ops, 01 Sep 06 Page 4 of 5

Fee Breakdown Schedule

Soil Removal Sites Completed (Overall)

Non-Soil Rmvi Tasks Current Budget Fee V777777774 Task Ordex #14 Cross-Over [Task Order #01 ] Total To Date
Indirect Support Tasks (6) |$ 559,030.56 | $ 35,605.54 2003 133 0 0 133
Lead Based Paint (4) $ 2,190,633.85 ]| % 139,556.80 2004 33 80 213 326
Initial Sampling  (2) $ 24530145|$ 15,645.68 2005 0 0 134 134
ASARCO 100 (1) $ 81,082.43 | $ 5,124.34 2006 0 0 56 56
$ 3,075948.29|$ 195,932.36 Total 166 80 403 649
Soil Removal Tasks Current Budget Fee
Indirect Support Tasks (6) | $ 1,695,125.03 | $ 107,965.18
Direct Field Tasks (16) | $ 5,380,018.21 | $ 342727.33 Avg SF/Site 3,243 3,948 3,846 3,714
$ 7,075,14324 1% 450,692.51 * JAvg Cost/Site 3 18,050.57 | $ 16,42007|$ 16,45165| % 16,857.84
* |Avg Cost/SF $ 550|8% 41613 4281]% 4.54
Task Order Totals $10,151,091.53 $ 646,624.87 * Excludes Fee
Completed Sites This Week: VBI/I-70 Avg Cost/Site (Soil)
Non-Soil Remvi Sites To Date
Lead Based Paint 0 120 12’888
Initial Sampling 0 280 1;8 8
Lead/Arsenic Soll Sites SFiSite 188%8
1]3738 Lafayette St 1,788 ) T 5SS B B B 6 B B O O ©
2[3621 Josephine St 4,045 s888s8s88888¢g¢s
313430 Williams 2,541 S - gL > § 8 ¥ 308 dx B Ava CostSi
4 TESSTa5®53°5 R vg CostiStte
5 - - (Fee Excluded)
6 Week Ending =6 per. Mov. Avg.
7 (Ava Cost/Site
8 Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04
Total SF This week 8,374 Remarks:
1) All field ops completed this week.
Total SF Task Order #1 1,549,865 2) Final site shutdown underway, approx 80% Complete
Total SF 2006 205,349 3) Work on final punchilist items approx 80% complete.
Total SF All Contracts (3) 2,410,661 4) Final sod placements scheduied for next week. 21 Day maint period will continue.

5) SCT activities, Final audits, Individual site close-outs, etc anticipated thru Nov 06.




; . VB/I-70 Superfund Site Weekly Budget Summary #116
Phase IV Rapid Iv, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 8/31/2006
US Army Corps Start Date:  16-Jun-04
of Engineers« Rapid Response/Project Resources Inc. Completion: TBD
LBP/Soil field ops, 01 Sep 06 Pajgi of 5
Forward Look:
Dly Bum Rate

Task: Current Budget | Costto Date | Remaining 4 Week Avg Duration | Estto Compl | Variance ]
Indirect Costs:
Construction Work Plan 3 255924 % 431801 $ 212744 | $ - Complete | $ - $ 2,127.44
Mobilization/Crew Rotation $ 226,005.23 | $ 198,715.13|$% 27,290.10 | $ 492.70 LS $ 2,500.00| % 24.790.10
Site Admin & Indirects 3 1,364683.11 1% 1,115817.21 |3 248865903 174266 o1 $ 158,581.69 | $ 90,284.21
Per Diem & Lodging $ 59258381 | % 476,08257 | $ 11650124 13% 1,075.75 LS $ 3,000.00 | $ 113,501.24
Home Office Support $ 29,383.97 1 % 8,140.52 | $ 2124345] % - LS $ 2124345 | $ -
Final Report/Proj Close-Out 3 38,940.23 | % 1,22465]19$% 37,71558 | § - LS $ 37,71558 | $ -
Total Indirect Costs: $ 2,254,15550 ] $ 1,800,411.88 | $ 453,743.71]5 3.311.11 /7774 % _ 22304072 | $ 230,702.99
Direct Costs: USEPA Soil
Site Set-up/Maintenance 3 26,64864 | $ 31,929.36 | $ (5,280.72)| $ 17.20 LS $ 1,000.00( $ (6,280.72)
Post Construction Maint. $ 3331879 | $ 34040091 % (721.30)} $ 285.60 LS $ 3,500001| % (4,221.30)
Site Co-ordination, Pre-Excav $ 207634411 $ 185,177.73 ] 3% 22,456.68 | § - LS 3 1,000.00 | $ 21,456.68
Site Co-ord, Follow Up As Blts $ 155,818.44 | $ 14960247 | $ 621597 | $ 205.97 LS $ 6,21597 | $ -
Site Teardown 3 9,152.30 | $ 8,550.251 % 60205 % 316.68 LS $ 200000 % (1,397.95)
Misc Open Tasks (10) $ 476295990 1% 4,728,187.201% 34,772.70|% 8,087.39 LS $ 3,500.00 | % 31,272.70
Direct Costs: ASARCO 100
Site Co-ord, ASARCO 100 $ 81,08243] % 6598571]$ 15096.72]3% - | Complete |$ R 15,096.72 ]
Direct Costs: LBP Tasks
LBP Comm Mtg Support $ 4927500 $ 4506250 | $ 4212501 % - LS $ 4212501 % -
LBP Site Co-Ord $ 119,666.18 | $ 4896864 1% 7069754 9% 161.05 91 $ 14655951 % 56,041.59
LBP Assesment $ 240,863.44 | $ 161,309.32|$ 79,556412| 9% - LS $ 1,000.00 | $ 78,5654.12
LBP Abatement Support 3 352,447.30 ] % 313,817.15]$% 38630.15} % 851.66 LS $ 1,500.00} $ 37,130.15
LBP Scrap/Prep 3 846,969.12 | $ 143,014.08 | $ 703,955.04 | $ - LS $ 2,000.00| % 701,955.04
LBP Seal/Paint $ 561,312.80 1 $ 286,31945|$ 27499335|% 1,600.68 LS $ 1,000.00 | $ 273,993.35
Fuel/Oil Misc Field Supplies $ 204485731 % 182,324.79 | $ 22,160.94 | $ 454 69 LS $ 2,50000(9% 19,660.94
Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord $ 127,757.15| $ 58,809.71|$ 6894744 | % 102.93 LS $ 1,25000 | $ 67,697.44
Init. Sampling Field work $ 117,544.31 | $ 83,939.77]% 336045419 70.70 LS $ 1,00000 | $ 32,604.54
Total Direct Costs: $ 7,896,93594 | $ 6,527,038.22]1$1,369,897.72|$% 12,154.55 WM $ 46,334.42 | $ 1,323,563.30
Fee $ 64662487 |5 64662487 S CO0777777 W 3 (0.00)[ 3 -
Task Order Totals $ 1079771640 3% 8,974,07497 | $1,823,64143|$% 15465.66 / / 3 269,375.14 | $ 1,554,266.29




